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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Task Environmental Activities 

General Description of Work 
Performed: 

 

The following activities were conducted: 
 

 Tecnica excavated the northern portions of Area A and Area D 
down to the design depth of 14’ and completed excavations 
between the sheet pile wall and anchor wall in Area I, L, M, 
and N to the design depth of 16’. 

 Tecnica excavated material to be amended Area D and 
stockpiled the material within the Amendment Area.  
Approximately 600 cubic yards of material was amended by 
Tecnica and hauled to Laraway Road RDF for disposal. 

 Marking sand was delivered, graded, and compacted over the 
exposed crown of the large City of Chicago sewer. 

 On May 25, 2012, backfilling in Areas F and FA commenced. 
 BMcD and NRT noted minor leaks in the sheet pile wall in the 

vicinity of Area I and L.  Thatcher was called out on May 25, 
2012 to repair the leaking areas. 

 Rusmar foam and woodchips were used in active excavation 
and on stockpile in order to mitigate odors as needed. 
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General Description of Work 
Performed: 
(continued) 

 Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A 
total of 11,725 tons of material was disposed of at the landfill 
bringing the overall project total to 118,418 tons.    

 Utilized GPS to locate pertinent items and features. 
 NRT conducted air monitoring activities for PM10 through the 

use of DustTraks, 12-hour time-weighted samples for BTEX 
and Naphthalene through the use of SUMMAs, and real time 
VOC concentrations using PIDs.  Additionally, no odor/dust 
issues were noted at the perimeter of the site 

 
 

Task Environmental Activities 

Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
   

 DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

 Three SUMMA canisters were deployed on May 24, 2012 and 
sent to TestAmerica Laboratory for BTEX and naphthalene 
analysis.   

 Twelve post-excavation base samples (EB-57 through EB-68) 
were collected in Area I, L, M, N, D, A, and AA. Additionally, 
two post-excavation wall samples (EW-23 and EW-24) were 
collected in Areas AA and N.  These samples will be analyzed 
for constituents listed in the RAWP for post-excavation. 

 Seven samples were collected from post-amendment 
stockpiles to verify compliance with landfill disposal criteria.  
The samples were analyzed for Benzene. 

 Samples from the wastewater system (two from after the 
carbon filters and one from the influent) were collected to 
determine whether carbon filters were still effective.  Samples 
were delivered to TestAmerica Laboratory for analysis. 

 
NRT Field Personnel: Ronald J. Horan, PG and Tim Norris, PG. 

Equipment Deployed: 

SUMMA Canisters 
DustTraks 
PIDs 
Multi-gas meter 

Field Photos: See attached sheets. 
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Representatives from Peoples Gas, including sub-contractors, remained on-site through the week to continue 
their quality assurance procedures on the 24 inch diameter high pressure gas line running through the site.  In 
order to continue west with their excavation, a section of the eastern fence was removed just south of the RAA’s 
site entrance/exit gate.  This section of fence will be restored to its prior condition once the quality assurance 
procedures have been completed. 
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
 
Mr. Shakeel Khan, from the City of Chicago Water Department, was on-site on May 21, 2012 to inspect the large 
City of Chicago sewer after it was backfilled by Tecnica. 
 
Mr. Jim Hahnenberg (USEPA) and Mr. Naren Prasad (IBS) were on-site on May 24, 2012 to receive a tour and 
update of on-site activities. 
 
Work planned for the coming week, May 27, 2012 through June 2, 2012, is as follows: 
 

 Take floor and wall samples as they become available in Area A. 
 Sample amended soil stockpiles to be analyzed for Benzene for disposal purposes as needed. 
 Provide environmental oversight for the quality assurance work being performed by Peoples Gas and 

their sub-contractors. 
 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation, post amendment, and air sampling from TestAmerica. 

 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 
 

 
 
 

 

Photo 1:  Truck loading activity near Area 
M/N. 
 
Direction: Facing east 
 
Photo Date: 5/22/2012 
 
Photo Taken By: RJH 

Photo 2:  A general view of the western 
site boundary. 
 
Direction: Facing north. 
 
Photo Date: 5/23/2012 
 
Photo Taken By: RJH 

Photo 3:  Sand compaction over the 
crown of 18’ x 14’ sewer. 
 
Direction: Facing north. 
 
Photo Date: 5/24/2012 
 
Photo Taken By: RJH 
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Field Photos (continued): 
 

 
 
 

 
 
 

 

Photo 4:  Material loading at the truck 
scale. 
 
Direction: Facing south. 
 
Photo Date: 5/24/2012 
 
Photo Taken By: RJH 

Photo 5:  Backfilling Areas F and FA. 
 
Direction: Facing south. 
 
Photo Date: 5/25/2012 
 
Photo Taken By: RJH 

Photo 6:  Thatcher repairing leaking 
sheet pile wall. 
 
Direction: Facing southwest. 
 
Photo Date: 5/25/2012 
 
Photo Taken By: RJH 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 5/20/12 to 5/26/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
  Mike Swieca 
 
 

 
 Tecnica Environmental Services 
 Thatcher Foundations 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber, Steve Jiskra) 

Ed Froehlich (MT) 
 
  

Integrys Peoples Gas Personnel Onsite 
 Steve Griffin, Chris Szela, Naren Prasad, 
       Mike Anderson, Tony Gleiznis, John  
       Maclagno, Freddie Ramirez, Adam   
       Wandycz  (PGL) 

Miscellaneous Visitors 
 James Hahnenberg (USEPA)  
 Chuck Sabel (Michels) 
 Sergio Munoz (TES) 
 Shakeel Khan (City of Chicago 
       Department of Water) 
 
 

  
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental Services, and Thatcher Foundations; 
 Escorted USEPA, PGL and City of Chicago Department of Water personnel during site visit; 
 Issued trucking tracking forms for all excavated soils from Areas D, F, FA, L, I, M, and N; 
 Tracked 619 loads (11,725.07 tons) for Direct soils disposal and 37 loads (688.40 tons) for bio 

soil disposal at Laraway Landfill; 
 Received 10 loads of CA-7 (224.38 tons) for road maintenance; 
 Received 179 loads of CA-6 (4,026.89 tons) and 42 loads of FA-2 (935.52 tons) for backfill of 

both sides of sewer and areas F and FA;     
 Received 6 loads (143.94tons) of bed ash used for amendment to lower benzene concentration;  
 Pumped and discharged 98,191 gallons of treated excavation water to MWRD; 
 Escorted Shakeel Khan during a routine visit of the remediation progress on the large sewer; 
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 Participated in daily subcontractor pre-task analysis safety meetings on site;  
 Conducted periodic health and safety air monitoring in excavation area – no elevated readings; 
 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 

Management; and 
 Monitored site conditions for traffic, dust, odor and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from Areas A, D, I, F, L, M, N, and FA;  
 Controlled odors through foaming and wood chips use; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Continuously monitored air quality in south half ERS during excavation; 
 Assisted BMcD in  water treatment system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Assisted NRT collecting samples in Areas F, FA, L, M, N and D;  
 Excavated and backfilled both sides of Chicago Sanitary Sewer simultaneously as required by 

OUC;  
 Performed routine  maintenance on decon pad, tracking pad and haul road;  
 Pump water from Areas Q, N, D, and R; and 
 Assisted Thatcher during repair of south half Earth Retention System (ERS).  

  
 
THATCHER FOUNDATIONS 

 Repaired minor leaking at interlocking joint in main sheeting wall with ADEKA sealant in south 
half Earth Retention System (ERS). 

 
 
Changes to Scope of Work 

 Continued support for PGL pipe integrity excavation; and 
 Continue excavating to the north of original Area A. 

 
 Open/Outstanding Items    

 Investigating the trucker incident of May 17th to achieve final resolution and procedural changes. 
 
Anticipated Activities for the Week of May 27, 2012 

 Continue amending soil with bed ash to lower benzene concentration. 
 Finish backfilling north half of sewer, and Areas A, C, D, and E; 
 Excavate and load out in Areas N, M, L, I, S, TA  and A; 
 Start backfilling south half  ERS; and 
 Pump water from areas I, and south of R. 
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Crawford Station Site: 
 
Remediation  
 
Date: May 21, 2012 
 
Description:  View to 
northwest of west sheeting 
wall braced section of 
Area I being excavated to 
design depth 16 feet below 
ground surface (bgs).      
  

Crawford Station Site: 
 
Remediation 
 
Date:  May 22, 2012 
 
Description: Tecnica 
excavated south half of 
Earth Retention System 
(ERS) area to design 
depth, looking northwest. 
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Crawford Station Site: 
 
Remediation 
 
Date: May 24, 2012 
 
Description: Tecnica 
backfilled over the top of 
the sewer with a foot of 
FA-2 sand, looking 
northwest. 

Crawford Station Site: 
 
Remediation 
 
Date: May 25, 2012 
 
Description: Tecnica 
finished excavating south 
half of the ERS, looking 
west from area N along 
the south sheeting wall. 


